



**FRIENDS OF HYDE PARK CEMETERY**

**2010 ACTION PLAN**

<b><u>Category</u></b>	<b><u>Main Priorities</u></b>	<b><u>Reserve Items</u></b>
Information & Interpretation	Produce additional self-guide leaflets: <ul style="list-style-type: none"> <li>• Street names (RB)</li> <li>• War graves (WS)</li> </ul>	Produce additional self-guide leaflets, e.g.: <ul style="list-style-type: none"> <li>• Heritage circuit</li> <li>• Mayors</li> <li>• Flora</li> </ul>
	Provide minimum of 4No guided walks during summer.	Provide 'Grave Finder' service in response to ad hoc requests (but it was agreed not to advertise this arrangement for the time being but to monitor number of enquiries).
	Signage for wildflower area.	Record details of flora.
Relationships with other organisations	Establish supervisory & transport arrangements for using Moorland workers.	Sponsorship of railings (with plaques) to replace brick infill panels.
	Investigate / implement a project involving 'Living Streets'.	Establish contact with BTCV.
		Identify partner organisation for monument repairs.
		Identify partner organisation for boundary repairs.
Physical works	Set up regular working mornings for Friends. (Agreed to start with one Saturday morning per month).	Paint gates and railings (preferably using Moorland resources).
	Footpath resurfacing.	Memorial garden.
Miscellaneous	Obtain hi-vis vests for working mornings.	
	Name badges for fairs/exhibitions.	
	Funding for above, as necessary.	